
 

Weekly Report on Avery UAO – August 9, 2013 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the UAO (CERCLA-10-2013-0094) this document is the written report of 
progress. 
 
“Each such report shall describe all significant developments during the preceding period, 
including the actions performed and any problems encountered, analytical data received during 
the reporting period, and the developments anticipated during the next reporting period, 
including a schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems”. 
 
Significant Developments During the Preceding Period 
 

1. None. 
 
Actions Performed 
 

2. Water treatment system was moved to facilitate excavation in the western portion of the 
site. 

3. Excavation of clean overburden continues. 
4. Excavation of contaminated material continues, including work near the river.  The clean 

western boundary along the riverbank was reached on 8/9.   
5. Transport of stockpiled contaminated material to the approved landfill facility continues. 
6. Transport of clean backfill material continues. 
7. Backfilling the excavation with clean material continues, moving generally to the south 

and the west. 
 
Problems Encountered 
 

8.  None. 
 
Analytical Data Received 
 

 
9. No new analytical data have been received on samples taken at the limits of excavation.   
10. No new analytical data have been received on samples taken from the water treatment 

system. 
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Developments Anticipated During the Next Reporting Period 
 

11. None. 
 
Schedule of Actions to be Performed 
 

12. Continue removal of clean overburden. 
13. Continue removal of contaminated material. 
14. Continue delivery of contaminated material to the approved landfill facility. 

 
Anticipated Problems 
 

15. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 

16. None. 
 
 
Photos (in separate attachments) 
 
Clean Up Under Sewer Line 
Clean Up of Western Portion 
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